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ESTIMATE RUN 05/04/2017

ESTIMATE SUMMARY 10:02:38

CONTID: C17778R        ESTIMATE NO: 0003 PROG 2005

PCN: 17778R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WILDLIFE FENCE IN EAGLE COUNTY PERCENT TIME:

PROJECT NO: C0702-304                     

I-70 Game Fence-Eagle County

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,920,778.81 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,557,069.00 NON-PARTICIPATING 395,203.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -96,729.66

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,154.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.54

FIXED COMPLETION DATE

FIXED COMPLETION DATE

26.69%

2,141,346.46

395,203.50

298,473.84

287,319.74

$

$

$

$

51,000.00

728,432.35

779,432.35

103,262.67

882,695.02

-19,199.05

0.00

863,495.97

0.00

AMOUNT DUE 863,495.97 287,319.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 287,319.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

57.0 TIME ALLOW: 8/30/2018 ??:??:??

ORIG TIME ALLOW: 8/30/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/08/2017

03/08/2017

05/03/2017

09/01/2016

09/13/2016

09/28/2016

03/08/2017



CONTID: C17778R        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17778R-BID   ESTIMATE RUN 05/04/2017

PROJECT: C0702-304                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

50,000.000.500

0.00

1.000

L S 

100,000.00000

0010 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

10.000

HOUR

362.00000

0015 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

25.000

EACH

460.00000

0020 Removal of Fence 41,276.000

0.000

202-01000  
 

61,914.0041,276.000

0.00

59,043.000

LF  

1.50000

0025 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

150.00000

0030 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

145.00000

0035 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

200.00000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

145.00000

0045 Potholing 33.000

12.000

203-01597  
 

12,600.0045.000

3,360.00

80.000

HOUR

280.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

50.00000

0055 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

127.000

CY  

28.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/04/2017

PROJECT: C0702-304                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

1,366.000

CY  

65.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

253.000

CY  

30.00000

0070 Erosion Log Type 1 (12 Inch) 0.000

470.000

208-00002  
 

3,431.00470.000

3,431.00

1,000.000

LF  

7.30000

0075 Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

500.000

LF  

10.00000

0080 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0085 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

75.00000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

150.00000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

165.00000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

115.00000

0110 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.200

ACRE

5,200.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/04/2017

PROJECT: C0702-304                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.200

ACRE

13,100.00000

0120 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.200

ACRE

9,500.00000

0125 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

240.000

LB  

10.00000

0130 Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

25.000

EACH

658.00000

0135 Wildlife Biologist 6.500

0.000

240-00000  
 

910.006.500

0.00

100.000

HOUR

140.00000

0140 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

100.000

HOUR

140.00000

0145 Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

0.000.000

0.00

430.000

SY  

10.00000

0150 Line Post 0.000

0.000

607-00000  
 

0.000.000

0.00

5.000

EACH

240.00000

0155 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

37.000

EACH

200.00000

0160 Corner and Line Brace Post 0.000

62.000

607-00010  
 

16,120.0062.000

16,120.00

253.000

EACH

260.00000

0160 MATERIAL ALLOWANCE 6"x12' Posts 51.000

-51.000

0.000.000

-5,742.60EACH

112.60000
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PCN: 17778R-BID   ESTIMATE RUN

PROJECT: C0702-304                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE 6"x12' Posts 101.200

-62.000

4,413.9239.200

-6,981.20EACH

112.60000

0160 MATERIAL ALLOWANCE 6"x10' Posts 23.000

-23.000

0.000.000

-1,642.20EACH

71.40000

0160 MATERIAL ALLOWANCE 6"x12' Posts 9.200

-9.200

0.000.000

-1,035.92EACH

112.60000

0160 MATERIAL ALLOWANCE 6"x10' Posts 9.750

-9.750

0.000.000

-696.15EACH

71.40000

0160 MATERIAL ALLOWANCE 6"x12' Posts 9.200

-9.200

0.000.000

-1,035.92EACH

112.60000

0160 MATERIAL ALLOWANCE 6"x10' Posts 9.750

-9.750

0.000.000

-696.15EACH

71.40000

0160 MATERIAL ALLOWANCE 6"x12' Posts 82.800

-62.000

2,342.0820.800

-6,981.20EACH

112.60000

0160 MATERIAL ALLOWANCE Corner and Line Br Post 51.000

-51.000

0.000.000

-5,742.60EACH

112.60000

0165 Fence Deer 0.000

20,262.500

607-11350  
 

182,362.5020,262.500

182,362.50

98,545.000

LF  

9.00000

0165 MATERIAL ALLOWANCE 12 1/2 GRN Game Fence 98,545.003

-20,262.500

96,506.6778,282.503

-24,979.61LF  

1.23280

0165 MATERIAL ALLOWANCE 9GA Wire 700.000

-700.000

0.000.000

-5,381.60LB  

7.68800
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PCN: 17778R-BID   ESTIMATE RUN

PROJECT: C0702-304                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0165 MATERIAL ALLOWANCE Staples Double Barbee 1 3/4 MFG 250.000

-250.000

0.000.000

-281.10LB  

1.12440

0165 MATERIAL ALLOWANCE 5"x12' Posts 9,487.993

-9,487.993

0.000.000

-9,470.25LF  

0.99813

0165 MATERIAL ALLOWANCE 5"x12' Posts 8,703.996

-8,703.996

0.000.000

-8,687.72LF  

0.99813

0165 MATERIAL ALLOWANCE 5"x12' Posts 8,703.996

-8,703.996

0.000.000

-8,687.72LF  

0.99813

0165 MATERIAL ALLOWANCE 5"x12' Posts 8,703.996

-8,703.996

0.000.000

-8,687.72LF  

0.99813

0165 MATERIAL ALLOWANCE 5"x12' Posts 0.000

0.000

0.000.000

0.00LF  

0.99813

0170 Fence Deer (Wire Mesh) 0.000

0.000

607-11352  
 

0.000.000

0.00

200.000

LF  

7.50000

0175 Fence Deer (Wooden Stays) 0.000

0.000

607-11354  
 

0.000.000

0.00

300.000

LF  

15.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

5.00000

0185 Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

314.000

LF  

8.25000

0190 Game Ramp 4.000

11.000

607-60002  
 

165,000.0015.000

121,000.00

23.000

EACH

11,000.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/04/2017

PROJECT: C0702-304                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

88.000

SF  

35.00000

0200 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

307.00000

0205 Construction Surveying 0.355

0.150

625-00000  
 

15,150.000.505

4,500.00

1.000

L S 

30,000.00000

0210 Construction Surveying (Hourly) 0.000

10.000

625-00001  
 

1,600.0010.000

1,600.00

130.000

HOUR

160.00000

0215 Mobilization 0.496

0.100

626-00000  
 

139,464.000.596

23,400.00

1.000

L S 

234,000.00000

0220 Public Information Services (Tier IV) 0.110

0.000

626-01104  
 

5,500.000.110

0.00

1.000

L S 

50,000.00000

0225 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

20.000

EACH

160.00000

0230 Survey Monument (Type 2) 4.000

0.000

629-01002  
 

640.004.000

0.00

146.000

EACH

160.00000

0235 Locate Monuments 70.400

39.000

629-01110  
 

17,504.00109.400

6,240.00

608.000

HOUR

160.00000

0240 Flagging 141.800

349.000

630-00000  
 

18,159.60490.800

12,913.00

800.000

HOUR

37.00000

0245 Traffic Control Inspection 12.000

12.000

630-00007  
 

3,840.0024.000

1,920.00

92.000

DAY 

160.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/04/2017

PROJECT: C0702-304                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 Traffic Control Management 8.000

16.000

630-00012  
 

24,000.0024.000

16,000.00

230.000

DAY 

1,000.00000

0255 Construction Traffic Sign (Panel Size A) 7.000

1.000

630-80341  
 

976.008.000

122.00

16.000

EACH

122.00000

0260 Construction Traffic Sign (Panel Size B) 12.500

1.000

630-80342  
 

2,497.5013.500

185.00

44.000

EACH

185.00000

0265 Construction Traffic Sign (Panel Size C) 2.000

2.000

630-80343  
 

1,000.004.000

500.00

8.000

EACH

250.00000

0270 Construction Traffic Sign (Special) 28.750

0.000

630-80344  
 

1,063.7528.750

0.00

57.500

SF  

37.00000

0275 Construction Information Sign 8.000

0.000

630-80348  
 

1,000.008.000

0.00

16.000

EACH

125.00000

0280 Advance Warning Flashing or Sequencing Arrow Pa nel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0285 Portable Message Sign Panel 13.000

3.000

630-80359  
 

800.0016.000

150.00

322.000

DAY 

50.00000

0290 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

250.00000

0295 Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

1.000

EACH

8,200.00000

0300 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

50.000

LF  

85.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/04/2017

PROJECT: C0702-304                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Traffic Cone 75.000

0.000

630-80380  
 

1,500.0075.000

0.00

500.000

EACH

20.00000

0310 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0315 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

30.000

DAY 

1,000.00000

0320 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

124,355.500

F A 

1.00000

0325 F/A Partnering 0.000

1,400.000

700-70011  
 

1,400.001,400.000

1,400.00

1,400.000

F A 

1.00000

0330 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

14,500.000

F A 

1.00000

0335 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0340 F/A Railroad Flagging 0.000

0.000

700-70034  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0344 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

205,629.810

F A 

1.00000

CAT 831,695.02298,473.842,869,778.81CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 Field Office (Class 2) (Special) 1.000

0.000

620-00002  
 

35,000.001.000

0.00

1.000

EACH

35,000.00000
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PCN: 17778R-BID   ESTIMATE RUN 05/04/2017

PROJECT: C0702-304                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:38

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Sanitary Facility 1.000

0.000

620-00020  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

CAT 51,000.000.0051,000.00CURRENT AMT0400 $ $ $

$ 882,695.02298,473.84$2,920,778.81$CURRENT AMTPROJECT TOTAL


